GLENVIEW INCIDENT STATUS SUMMARY
Friday, October 8, 2010 - 16:00 hours

Number of sites requiring debris removal- 34 private home sites destroyed, 1 private home site with
major damage and additional public areas affected.

Notables:

35 of 35 private home owners, one-hundred percent, have formally registered for the program. Tree
removal crews continue to cut burned trees that have been approved for removal. The project also
received written confirmation from the City of San Bruno for removal of the playground and trees
in the public park area.

Day 14 of debris removal: Debris removal was completed on two private home sites. To date,
debris removal has been completed on eighty-nine percent of the properties signed up for the
program. Three removal crews continue to work on site conducting removal activities, including
dust control. Air monitoring activities continue in the work area and surrounding community.

Debris Removal was completed at the following addresses today:
1645 Claremont Drive
1110 Glenview Drive

The Numbers - Day 14 of the Glenview Incident:

Private Home Sites requiring debris removal. Change of 0
Sites registered for the removal project. Change of +1
Sites documented. Change o f 0

Asbestos surveys completed. Change of 0

Debris removal completed. Change of +2

Sites sampled. Change of 0

Sample results approved. Change of +7

Erosion control completed. Change of 0

Approved by San Mateo Co. as ready for a building permit.
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Reporting Tonnage and Truckloads totals for 10/7/10:

MATERIAL DAILY TOTAL TOTAL TO DATE

metal (recycled) 9.05 tons / 1 truckload 115.37 tons/11 truckloads
concrete (recycled) 357.19 tons / 15 truckloads 3107.33 tons/135 truckloads
debris and soil (disposed) 162.84 tons / 8 truckloads 2170.36 tons/109 truckloads
ash debris* (disposed) 60 tons / 2 truckloads 860 tons/23 truckloads

wood and chips (recycled) 0.00 tons /

Totals 589.08 tons/ 26 truckloads 6253.06 tons/ 278 truckloads



